



*Board of Managers*

Bill Brekke, Jr.-Nielsville Stuart Christian-Erskine Roger Hanson-Beltrami Gordon Sonsteli-Winger Harold Vig-Fosston  
Daniel Wilkens-Administrator April Swenby-Administrative Assistant

**SAND HILL RIVER WATERSHED DISTRICT  
PROJECT TEAM MEETING**

**SHRWD OFFICE--219 NORTH MILL STREET, FERTILE, MN  
Tuesday, January 9, 2007 @ 10:30 a.m.**

**AGENDA:**

**ITEMS IN RED ARE MAIN FOCUS OF THIS MEETING**

- 1) Garden Slough
  - i. Modeling is ready. Need Project Team to define modeling effort. What do we need to model to get the answers we need to go forward with this project?
- 2) Fish Passage
  - i. West Mill and Texas Crossing almost complete. – Report by Daniel Wilkens
- 3) Union Lake Erosion Control
  - i. Photographs taken by Rita Solberg – Trandem
  - ii. Concerns from WACA and Shoreline Reg?
  - iii. Farm Service Agency concerns with the structures in field – Daniel Wilkens
  - iv. Update on landowner conversations – is the landowner interested?
  - v. County commissioner report (cost-sharing?)– Bryan Paradais
  - vi. Maintenance of the project – report on negotiations from the LID and watershed
- 4) Section 17 of Sletten
  - i. Project discussions on hold until subcommittee meets (SHRWD (Dan and Gordon Sonsteli), USFWS (Larry Hanson, Detroit Lakes Office), SWCD (Gary Lee), NRCS (Randy Huelskamp)
- 5) Area NE of Rindahl
  - a. No Discussion
    - i. Project discussions on hold until subcommittee meets –SHRWD (Dan), USFWS (Les Peterson), SWCD (Gary Lee), MNDNR (Terry Wolfe), NRCS (Adam Woltjer).
- 6) Overall Plan Update
  - i. Planning process update
    - a. NRE efforts. – Brian Dwight.

***\*\*\*Please remember if you have information to present to the project team; please have a written report prepared to increase effectiveness of the mediation process.***